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CMRS Provider Name:  US Cellular
For Period: Sep-04
Prepared by: Jenny Thompson (TCS)

for USCC

Nena Ids PSAP

Request 
Date Phase 
I

Proj./Actual 
Phase I

Phase I 
Solutio

n

Request 
Date Phase 
II

Proj./Actual 
Phase II

Phase II 
Solution

0
Albemarle Emergency 
Communication Center 4/10/1997 8/2/2000 NCAS 6/21/2001 3/1/2003 3/4/2003

0 Albemarle Fire Department 4/10/1997 8/2/2000 NCAS
7080 Alleghany County Sheriff's Office 6/4/2002 6/18/2003 NCAS 3/4/2003 9/4/2003 1/28/2004

7082 Amherst County Sheriff's Office 6/27/2003 4/28/2004 NCAS 6/27/2003 3/15/2004 4/28/2004
7087 Bedford County Sheriff's Office 2/3/2000 10/29/2002 NCAS 5/15/2003 12/17/2003

7088 Blacksburg Police Department 12/18/2002 10/23/2002 NCAS 4/14/2004 10/14/2004

7089 Bland County Sheriff's Office 2/10/2004 8/10/2004 NCAS No Request

7090 Botetourt County Sheriff's Office 1/22/2002 3/21/2003 NCAS 6/17/2003 12/10/2003

7094 Buckingham County Sheriff's Office 8/1/2002 12/3/2003 NCAS 10/22/2003 4/19/2004 6/23/2004
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7095 Campbell County 911 1/21/2003 1/22/2004 NCAS No Request

7097
Carrol County Sheriff's Department-
(Twin County) 10/26/1999 No Routing NCAS 5/18/2004 No Routing No Routing

7099 Charlotte County Sheriff's Office 7/11/2001 5/27/2003 NCAS 7/22/2004 1/22/2005

7105 Christianburg Police Department 12/27/2002 10/23/2002 NCAS 6/14/2004
7111 City of Covington Police Department 5/1/2002 2/20/2004 NCAS No Request

7133 City of Galax-(Twin County) 10/25/1999 No Routing NCAS 5/18/2004 No Routing No Routing

7160 City of Lynchburg 911 7/7/1999 1/5/2001 NCAS 9/26/2001 3/26/2002 2/25/2003

7188 City of Radford Police Department 12/18/2002 5/29/2003 NCAS 6/16/2004 12/16/2004

7113 Craig County Sheriff's Office 3/8/2004 12/31/2004 NCAS

7115 Cumberland County 1/13/2003 12/11/2003 NCAS 06/28/2004 12/28/2004
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7127 Floyd County Sheriff's Office 3/8/2004 9/8/2004 NCAS No Request
7128 Department 4/1/2002 3/9/2004 NCAS 12/18/2003 6/18/2004 4/22/2004

7129
Franklin County Communications 
Center 4/16/2000 1/8/2003 NCAS 9/3/2003 3/29/2004

7131 Frederick Sheriff's Office 7/12/2001
7134 Giles County Dispatch Center 6/28/2003 4/29/2004 NCAS No Request

7137 Grayson County Sheriff 10/26/1999 6/3/2003 NCAS 5/18/2004 11/18/2004

7138
Greene County Emergency 
Communication Center 5/28/2002 3/9/2004 NCAS 2/1/2004 8/1/2004 4/21/2004

7141 Halifax County Sheriff's Office 8/20/2003 8/24/2004 NCAS

7164
Martinsville/Henry County 911 
Communications Center 10/7/1999 1/24/2002 NCAS 9/17/2001 3/1/2003 3/11/2003

7168 Montgomery Sheriff's Office 10/30/2002 NCAS 4/14/2004 10/14/2004

7179 Patrick County Sheriff's Office 11/8/2001 10/28/2002 NCAS 7/7/2004 1/7/2004

7181 Pittsylvania County Sheriff's Office 2/17/2004 8/10/2004 NCAS 4/4/2002 10/23/2004
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7125
Prince Edward County- Farmville 
Police Department 5/18/2004 11/27/2004 NCAS No Request

7187 Pulaski County Sheriff's Office 10/23/2002 NCAS 6/16/2004 12/16/2004

7192
Roanoke City Communications 
Department 1/16/2001 7/12/2002 NCAS Unknown 4/17/2003

7193 Roanoke County Police Department 2/2/2001 7/16/2002 NCAS No Request

7194
Rockbridge County Sheriff's 
Department 3/29/2000 10/30/2002 NCAS 5/30/2002 3/1/2003 3/4/2003

7196 Salem City Police Department 11/30/2000 7/16/2002 NCAS 3/6/2002 3/1/2003 2/25/2003

7200 Smyth County Sheriff's Department 4/18/2002 4/23/2003 NCAS 5/11/2004 11/11/2004

7117 Vinton Police Department 5/23/2002 8/11/2003 NCAS 8/14/2004 2/14/2005
7230 Wythe County Communications 7/12/2003 5/18/2004 NCAS 7/12/2003 3/3/2004 6/22/2004

7215 Twin County E-911 10/26/1999 6/23/2003 NCAS 5/18/2004 11/18/2004
7125 Farmville Police Department 5/18/2004 11/27/2004 NCAS No Request
7189 Rappahannock County Sheriff's Office 7/15/2004 1/15/2004 NCAS No Request
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Deployment Status x

Phase I & II Live
Phase I Live
Phase I & II Live

Phase I & II Live
Phase I & II Live
Phase I Live-Phase II: Drive 
Testing Scheduled for 
10/13/2004

Phase I Live

Phase I & II Live

Phase I & II Live
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Live Phase I 

DOES NOT TAKE ROUTING- 
all traffic routes to 7215- Twin 
Co E911

Phase I Live-Phase II: Phase 
II:  PSAP ready to test. 

Phase I Live-Phase II: Drive 
Testing scheduled for 
10/14/2004
Live Phase I 

DOES NOT TAKE ROUTING- 
all traffic routes to 7215- Twin 
Co E911

Phase I & II Live

Phase I Live; Phase II:  
Calibration complete.  New 
telephone system installation 
planned completion 
anticipated early 10/04.  
CAD/Mapping install planned 
after phone install complete

Phase I:  Awiating ALI 
descision.  Extension granted 
to 12/31/2004
Live Phase I- Phase II:  PSAP 
Ready to test.
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Phase I Live
Phase I & II Live

Phase I & II Live
No Coverage
Phase I Live 

DOES NOT TAKE ROUTING- 
all traffic routes to 7215- Twin 
Co E911

Phase I & II Live

Phase I Live

Phase I & II Live
Phase I Live-Phase II: Drive 
testing scheduled for 
10/12/2004

Phase I Live-Phase II-Drive 
testing to be shcheduled once 
calibration is complete
Phase I-Live  Phase II Drive 
testing scheduled for 
10/05/2004
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Phase I request letter rescinded.  
Anticipating re-request in fall 
'04. PSAP just signed a lease 
with Interact for their CAD 
equipment & will have the 
installation of their CPE 
complete by the end of 
November. 

Phase I Live-Phase II: 
Calibration complete.  
CAD/Mapping to be installed 
late September.  DT to be 
shceduled once 
CAD/Mappong install 
complete

Phase I & II Live

Phase I Live

Phase I & II Live
Phase I & II Live
Phase I Live-Phase II-Drive 
testing to be shcheduled once 
calibration is complete
Live Phase I Phase II:  
Boundary maps sent
Phase I & II Live

Phase I Live, Phase II: Drive 
Testing to be scheduled once 
calibaration is complete


